

AMC Equipment Grant Program Update

Current as of 7/21/2026

Round	Awarded	Reimbursed	% Reimbursed
Original Subawards	\$3,841,203	\$1,043,423	27%
RFP Round 1	\$2,108,000	\$1,152,875	39%
RFP Round 2	\$2,994,114	\$56,665	2%
RFP Round 3	\$3,020,190	\$525,523	17%
TOTAL	\$11,963,507	\$2,778,486	23%

For more updates on AMC Equipment status, visit the [AMC Equipment Airtable Database](#).

Original Subaward Recipients:

- These are subawards included in original AMC grant application with equipment budgets.
- Purchasing documents in development
 - DEC – liquid chromatography (mass spectrometer), liquid scintillation; \$886,000
 - DEC plans to purchase second round but paperwork not submitted to SEC
 - UAF – seaweed bioreactor, growth chamber; \$263,780
 - In conversation with UAF to finalize necessary equipment before initiating purchasing documents
 - UAS – Oceans Alaska Floating Facility; \$1,000,000
 - Extremely close to towing floating facility from Ketchikan to Sitka. Purchase will happen prior to submission of EDA documents and reimbursement
 - UAS – demonstration farm and product development equipment; \$81,605
 - Finalizing equipment list with UAS
- Purchasing documents under EDA Review
 - ADFG – computer cluster \$345,000
 - UAS – autoclave, boat \$196,000
- Approved, not yet reimbursed, SEC waiting to be invoiced
 - UAF – shock freezer, ultravac; steam blancher; \$158,825
- Approved, purchased, and reimbursed
 - DEC – liquid chromatography (mass spectrometer), liquid scintillation; \$886,000
 - UAS – microscope, spectrometer, growth chamber; \$65,000
 - UAA – incubator; \$25,000
 - ADFG – homogenizer/tissuelyzer; \$19,700

Equipment and Technology Component Project RFP Subawards

- Component project timeline was extended from ending 9/30/2026 to 5/30/2027
 - Equipment subawards extended to 12/30/2026
- \$8 million in equipment and supplies awarded through RFPs

- **RFP Round 1:** RFP period 11/2023 -1/2024
 - 8 subawards executed, 1 cancelled and moved to UAS
 - Onboarding underway
 - UAS: Rotary filter, heat pump, conical larval tanks, autoclave, generator; \$159,000
 - UAS taking over hatchery equipment grant previously awarded to Oceans Alaska, since UAS is purchasing that facility
 - Purchasing documents under development
 - Native Conservancy – blast freezer, telehandler, shredder; \$157,000
 - Working with NC to edit and finalize purchasing documents
 - Oceans Alaska (oyster processing in Naukati) – containers, insulation packages, forklift; \$107,500
 - Waiting on attorney opinion
 - Purchasing Docs under EDA review
 - Larsen Bay Tribal Council – FLUPSY; \$300,000
 - EDA Approved, not yet reimbursed, SEC waiting to be invoiced
 - Chenega Corporation – FLUPSY; \$138,000
 - CRRC – bio-secure culture pod; \$7,500
 - PWSEDD – conveyor; \$68,279
 - Approved, Purchased, Reimbursed
 - CRRC – Aquaneering culture system; \$31,825
 - CRRC – Plankton Gametophyte Bank: \$68,570
 - CRRC – Plankton Bioreactors: \$92,730
 - CRRC – Algae Culture Chamber: \$9,230
 - CRRC – Autoclave; \$32,872
 - CRRC – Particle Counter #1; \$115,885
 - CRRC – Particle Counter #2: \$21,208
 - CRRC – Algae Production System; \$58,915
 - PWSEDD – Rotary drum dryer for seaweed; \$125,756
 - PWSEDD – Screw press; \$71,020
 - PWSEDD – Seaweed shredder; \$27,250
 - PWSEDD – heater/air handler unit; \$202,987
 - PWSEDD – trailer; \$5,858
 - PWSSC – environmental chamber and supplies; \$63,975
 - KSMA – FLUPSY; \$191,570
- **RFP Round 2:**
 - RFP period 1/2025 – 5/2025
 - All 6 subawards executed (9/2025 -12/2025)
 - Purchasing documents under development
 - Native Conservancy – containerized kelp nursery; \$300,000
 - Equipment details under development by NC

- Oceans Alaska – Processing – oyster grader, electrical backup system, connex cover kit, flake ice machine, water tanks; \$186,800
 - Waiting on attorney opinion
- Purchasing documents under EDA review
 - Sun’aq Tribe of Kodiak – KP3 kelp processing system; \$2,345,000
 - CRRC – heat pump, seawater filter system; \$60,000
 - CCTHITA – refrigerated container; \$49,684
- Approved, Purchased, Reimbursed
 - KPEDD – screw press, conveyor auger; \$42,250
- **RFP Round 3:**
 - RFP period 7/2025 – 11/2025
 - Four of five subawards/subaward amendments executed (1/26-4/26)
 - Onboarding
 - UAS – bioreactors, oyster tumbler, cooler, heat pump; \$417,552
 - UAS taking over hatchery equipment grant previously awarded to Oceans Alaska, since UAS is purchasing that facility
 - Purchasing documents under development
 - Oceans Alaska (processing) – restroom trailer and other; \$93,800
 - SEC waiting for purchasing documents
 - Grow Ketchikan – kelp seed production, oyster hatchery, kelp gametophyte banking and research; \$951,226
 - SEC waiting for purchasing documents
 - PWSEDD – spray dryer and associated equipment, additional kelp processing equipment; \$329,750
 - SEC waiting for purchasing documents
 - Mariculture Innovation Center – containerized kelp hatchery, containerized kelp wet processing and drying; \$800,000
 - SEC waiting for purchasing documents
 - Purchasing documents under EDA review
 - CRRC – gametophyte module, direct seeding machine, seaweed bioreactors, loader; \$244,200
 - EDA Approved, not yet reimbursed, SEC waiting to be invoiced
 - KPEDD – forklift, dehydrator, walk-in cooler; \$183,662